

St. Croix County Timeline –

St. Croix River Crossing Mitigation Activities

- 2013-2014 1st Round Activities
- Riverway Mitigation for Damages to Blufflands, Growth Management, Greenspace

Jan. - Feb. 2013

- Criteria to Prioritize Funding Options Developed
- Process & Timeline Developed

March - Apr. 2013

- CDC Review and Recommendation on funding criteria and process
- Discuss with local communities to review criteria and process

May/June 2013

- Funds dispersed by MNDOT
- Promote process, criteria to local communities

May - Sept. 2013

- 1st Round of Funding Proposals Received, Internal & External

Aug. - Dec. 2013

- Evaluate/Rank Proposals based on criteria.
- Recommendations on proposal to Community Development Committee
- Proposals reviewed w/ Advisory Team, WDNR, Local Communities

Oct. - Nov. 2013

- Grant applications developed
- Community Development Committee recommends projects & grant applications
- County Board approves grant submittals

March 2014

- Grant application results reviewed
- Submit proposals & funding package to Community Development Committee
- Community Development Committee makes recommendation to County Board
- County Board & WDNR final approval

April - May 2014

- Proceed w/ Acquisition or Development Project
- Proceed w/ Growth Management Project