

Project Timeline

Context and Existing Conditions Analysis

- Existing bikeways and trails
- Traffic stress analysis
- Quantitative demand analysis

Bikeway and Trail Recommendations

- Study network development
- Facility types
- Recommendations map
- Planning level cost estimates

Public Open Houses and Stakeholder Workshops

- Review network recommendations
- Discuss future interjurisdictional coordination strategies
- Finalize design guidelines
- Identify early action priorities

Public Review Period

- 45 day online review period
- Final revisions

Project Kickoff

August 2015

Public Open Houses and Stakeholder Workshop

- Vision and goals
- Facility preferences survey
- Online WikiMap
- Priority connections identification

Implementation Strategy (Joint Committee Guidance)

- Funding strategy
- Policy and program recommendations

Plan Document Assembly

- Assemble all analyses, memos, and maps into a comprehensive document

Approval & Adoption

Fall/Winter 2016